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Contract No. 04-0120L4
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Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Conducted the weekly scheduling meeting. Schedule update T31A is on the way. Mole substation is still
the only item remaining. The next estimated completion date is now 5/22/2010. See meeting minutes for
detail.
·Jonathan informed me that he would like to move to another project . He expressed his interest in the
type of work he would like to do and wants to learn more field construction activities. I told him that I
support his decision. He can leave at the end of May 2010.
·Jaime sent an email to state his concurrence for striping the access road constructed under CCO #145
work.
·Received Melinda Castillo’s recommendation for approval for SWPPP Amendment No. 30.
·Received an email from Walid Khalife, District 4 - Division of Construction, regarding Permit 0410-
NMC0367 Bay Area Toll Bridges - Signing and Striping - RE assignment. They will send plans and
specification for BATA-005 oversight permit project.
·Prepared for the Dumbarton Outreach meeting tomorrow. Arranged to pick up two vans for tomorrow
field trip.
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